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CONTACTS

Kristin Marshall

kristin@snohomishcd.org
Project Contact:Snohomish Conservation DistPrimary Sponsor:

Cindy Dittbrenner

cindy@snohomishcd.org
Alt Project Contact:Lead Entity: Island County LE

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 09/30/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $51,621.00 $51,621.00(0%) (17%) (17%)

Salmon State Projects: $220,000.00 $168,379.00 $168,379.00(72%) (55%) (55%)

Sponsor Match: $85,000.00 $85,000.00 $85,000.00(28%) (28%) (28%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$305,000.00 $305,000.00 $305,000.00

$0.00 

$220,000.00 

$0.00 

$0.00 

20.00%$50,833.33 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

Snohomish Conservation District (SCD) completed 

site survey (April and June 2016) and developed the 

draft preliminary design, cost estimates, and draft 

preliminary design report. The draft preliminary 

designs and report were submitted to RCO via 

PRISM on August 4th, 2016, and were also sent to 

Island County and WDFW for review. 

SCD worked with engineers from Island County 

Public Works to develop the preliminary design 

documents.

SCD proejct manager began working on permit 

applications, including the JARPA and HPA. SCD 

submitted project information to DNR to verify that 

the project is not on SOAL (it is not per email from 

Brenda Werden, DNR).  We expect to submit the 

JARPA to agencies at the end of August.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes  Permit applications will be submitted by September 

1st, 2016 instead of August 1st, 2016.

4 of 5 Tell us about work planned for the next reporting period. SCD will complete permit applications (HPA, JARPA, 

and schedule pre-permit consultation with Island 

County). We will communicate with WDFW habitat 

biologist to discuss his feedback on the draft 

preliminary designs, and meet with Island County to 

review the preliminary designs and discuss public 

outreach/communication strategy and timeline.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Landowner Agreement to RCO 04/15/2016 X

Progress Report Submitted 07/15/2016 X 08/04/2016 finish preliminary design 

docs

Preliminary Design to RCO 07/29/2016 X X 08/04/2016 Submitted late

Annual Project Billing 07/31/2016 X 11/30/2016 no expenses incured; will 

submit an invoice to 

document match at the end 

of the year

Applied for Permits 08/01/2016 X 09/01/2016 delayed preliminary design

Progress Report Submitted 01/15/2017

Final Design to RCO 03/31/2017

Cultural Resources Complete 04/15/2017

Permits Complete 04/15/2017

Bid Awarded/Contractor Hired 05/15/2017

Restoration Started 07/15/2017

Progress Report Submitted 07/15/2017

Annual Project Billing 07/31/2017

Funding Acknowl Sign Posted 10/15/2017

Progress Report Submitted 01/15/2018

Restoration Complete 03/31/2018

RCO Final Inspection 04/01/2018

Progress Report Submitted 07/15/2018

Annual Project Billing 07/31/2018

Agreement End Date 09/30/2018

Final Report in PRISM 12/31/2018

Final Billing to RCO 12/31/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Shoreline Permit

Hydraulics Project Approval 

[HPA]

Clear & Grade Permit

Archeological & Cultural 

Resoures (EO 05-05)

Dredge/Fill Permit [Section 

10/404 or 404]

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

DNR communication: project is not located on State 

Owned Aquatic Lands (SOAL).

NoAre there any additional permits required? If so, please 

describe.

2 of 4

JARPA and HPA in progress. Initial communication 

with Army Corps of Engineers

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

We plan toYesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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